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l. HEADING 

Date: 
From: 

To: 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

September 8, 2003 . ~ /1 I ~ 
Kevin M. Matheis, On-Scene-Coordinator f4-.-.. ~' ~ 
U.S. EPA Region Il . 
R. Salkie, EPA J. Rotola, EPA 
T. Johnson, 5202G M. Mears, 2CD 
M. Basile, 2CD-POB B. Deese, 2ERRD-RAB 
L. McDavid, 20RC-NYCSF J. LaPadula, 2ERRD-NYRB 
R. Byrnes, 20lG D. Dillon, 2ClD 

" T. Riverso,20PM-GCl'vIB ERD-Washington (E-Mail) 
S. Ervolina, NYSDEC D. King, NYSDEC IX 
J. Golumbek, City ofBufT. R.Stanton, City of Buffalo 
D. Sutton, City of Buffalo C. O'Conner, NYSDOH 
S. Soden, WRS I&E, Inc. Weston Solutions 

Subj~t:, Buffalo Weaving and Belting Co., City of Buffalo, NY _ .. 
'.' .' Fire damaged-buITdingscontainirtg atifufs'of illlk'iiown'ffi1iteo'al:sand rire 
' :::'~~g~!.Imaterials,' and suspected asbesiosi'Wiiip.,ed pip/rig beri~th": 

j.::.",C!. . " collapsed:,roofs and fire·damaged.debns:,; Other buildings ciintairl'drutns, :.:, -:~ :.:. ;;:' -

laboratory chemicals, asbestos, and electrical transformers 

POLREPNO: Seven (7) www.epaosc.netibufTaloweaving 

II. BACKGROUND 
SITE/SPILL NO.: 02TU 
RESPONSE AUTHORITY: CERCLAISARA 
NPL STATUS: Non-NPL 
CERCLIS ID: NYD0021 I 1375 
START DATE: April 18,2003 
COMPLETION DATE: N/A 

VERBAL FUNDING: April 18,2003 by ERRD Division Director 
ACTION MEMO (AM) STATUS: Signed May 5, 2003 

III. RESPONSE INFORMATION 

I. 

A. Situation (See POLREP I) www.epaosc.netlbuffaloweaving 

B. . Action's Taken 
.,~. . ".)!:':' ! (;::' :' .. '. 

; '.. " . . -;- - --. , ... : ,"r ."" ",: 

Dismantling operations have been completed for'this phase.ofihe ptoJ~ct:Buildihg '19" 
remains to be dis~antl~d,:but equip~ent 'withii1:thebtiildings'may IiaJe~bn;e ~~I-U.e::so. 
dismantling will occur within the next few months; Non·haZardol!sdernolition debris . 
shipments have beerl completed. As of September 9,2003, a total of82 trucks 
containing I, I 00 tons of debris has been sent off-site. 
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2. 

4. 

5. 

6. 

7. 

8. 

Scrap metal shipments have been completed. The scrap metal is being recycled at Lake 
Erie Recycling, located in Buffalo, NY. A total of250 tons of scrap metal has been 
shipped olT-site to date. 

As of September 8, 2003, a total of 650 drums and over 2,000 other containers arJ at the 
site and predominantly stored within buildings 12 and 17. 

Chandler Street has been reopened for traffic. 

Cleanup within the three machinary pits have been completed. A total of 10 drum,s of 
grease and 6 drwns of oil were removed from the pits. The pits have been backfilled. 

The two, 10,000 gallon fuel oil tanks have been uncovered from their concrete vJIt. 
The waste from the #2 fuel oil tank was sent to NOCO for recycling. The waste from the 
number 6 fuel oil tank resembled tar and was removed via supersucker and sent to\ 
Modem Landfill, located in Niagara Falls, NY for stabilization and disposal. 40 t'lns of 
debris contaminated with number 6 fuel oil was sent for landfill at Modem Landfill. 
This debris resulted from the cleanout of the vault prior to backfilling with brick ahd 
rock. 

Additional funds will be required from EPA to complete the disposal of the drums and 
transformers within the main site buildings. The OSC has prepared an Action 
Memorandum for consideration by EPA management 

RST contractor was on Site from 9/2 through 9/6 completing a comprehensive drum 
inventory including photographic log of the drums on-site. 

9. Site has been partially demobilized to complete cleanup at another local site and until 
additional funding is received. Inspections at the site are continuing on a regular bkis. 

10. Site property has been secured with fencing and concrete barricades. 

C. Future Actions 

L Additional funds to complete project will be requested in an Action Memorandum to be 
reviewed by EPA management. i 

2. Site security and operations will continue. I 
I 

D. Key Issues 

None 
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IV. COST INFORMATION: As of09/08/03 

Total Ceiling Costs to Date A R ·I . mount emalpmg 

WRS I&E $ 925,000 $ 875,000 $ 50,000 I 
RST $ 106,000 $ 100,000 $ 6,000 I 
Totals $ 1,031 ,000 $ 975,000 $ 56,000 I 

The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on fin~1 
payments made to any contractor(s). Other financial data, which the OSC must rely upon! may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 
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